February 2017

LATEST AFTER .
ID # ROUTE COUNTY |TIP ESTIMATE E—STIMATE Fund R—EVIEW REASON Authorized
B-2506 | SR 1627 Anson $1,100,000 | $1,300,000 | F Added from January 2017
ROW Issues
B-5383 SR 1536 Avery $725,000 $800,000 FHB Permits (Pending)
B-5397 SR 2213 Rutherford $1,100,000 $1,400,000 F
B-5937 US 158 Currituck $28,900,000 | $28,900,000 | FHB
Permits (Pending),
I-5000 | I-85/US 321 Gaston $13,800,000 | $14,700,000 F MOA (Required),
UTIL Agreement (Pending)
I-5765 I-40 Davie $11,283,000 | $11,900,000 F
1-5809 1-40 McDowell $4,500,000 $4,500,000 F
U-49104, SR 1445 Cabarrus $20,700,000 | $20,800,000 F Permits (Pending)
U-4910B
U-5742 | Fayetteville | Cumberland | $4,350,000 $4,350,000 S
W-5520 us 74 Union $5,950,000 $5,950,000 F Permits (Required)
Projects = 10 $92,408,000 | $94,600,000 $0 Projects to be Let = 10
Projects Moved =0
Minus Engineering & Contingencies $0

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL
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